Contract Number 94-T0775 (f/ 5 -2 C

Amendment #3 FULLY EXECUTED

SFUND RECORDS CTR
1652-95766

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

SFUND RECORDS CTR
48653

STATE SUPERFUND CONTRACT
HIGH DENSITY SLUDGE TREATMENT PLANT
AT THE
IRON MOUNTAIN MINE
BETWEEN
THE STATE OF CALIFORNIA
AND THE U.S. ENVIRONMENTAL PROTECTION AGENCY

JIEM CHAPTER STATUTE KX CALSTARS CHANGE AMOQUNT
3960-519-710 () 85 1985 44 * 5100-403-11065-100077-00 0 $178,635
3960-013-0710 162 1996 96/97  5100-412-10096-100077-00 0 $663.614
3960-001-0014 282 1997 97/98  5100-412-17075-100077-00 +$ 14,405 $ 14,405

- TOTAL +$ 14,405 $856,654

Override with Appropriation Symbol 711, Fund 710, Fund Source B, Method 2.

AMOUNT ENCUMBERED 8Y THIS PROGRAMWCATEGORY (CODE AND TTTLE) FUND TITLE Department of General Services
e Hw cr Use Only
$ 14,405 (OPTIONAL USE)
PRIOR AMOUNT ENCUMBERED FOR
T i CHAPTER STATUTE FISCAL YEAR
TEM
$ 842,249 SFE ABO
TOTAL AMOUNT ENCUMBERED TO
DATE OBJECT OF EXPENDITURE (CODE AND TITLE)
$ 856,654 SEE_ABOVE
1 hereby certify upon my own personal knowledge that budgeted funds T8.A NO. 8.8 NO.
&re availabie for the penod and purpose of the expenditurs stated above.
SIGNATURE OF »ccmncﬁ?ﬁy{ 2 onZ

[ contracTor [[J sTate acency [0 oerr.orcen. sen. (] conmouer O
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

AMENDMENT #3
STATE SUPERFUND CONTRACT
HIGH DENSITY SLUDGE TREATMENT PLANT
AT THE
IRON MOUNTAIN MINE
BETWEEN
THE STATE OF CALIFORNIA AND
THE ENVIRONMENTAL PROTECTION AGENCY

This State Superfund Contract Amendment #3 amends the State Superfund Agreement

signed by Environmental Protection Agency on May 23, 1995, by California
Department of Toxic Substances Control on May 25, 1995 and approved by California
Department of General Services on June 12, 1995; and the State Superfund Contract
Amendment #1 signed by Environmental Protection Agency on December 18, 1995,
by California Department of Toxic Substances Control on February 20, 1996 and
approved by California Department of General Services on March 5, 1996; and the
State Superfund Contract Amendment #2 signed by Environmental Protection Agency

on June 13, 1997, by California Department of Toxic Substances Control on June 18,

1998 and approved by California Department of General Services on June 26, 1998
Appendix A and Revised Appendix A#2 has been replaced with Revised Appendlx A
#3, which is attached and made a part here of.

Section 16(a) in the State Superfund Contract is replaced with the following paragraph:

"The estimated cost of the IMM HDS treatment remedial action (excluding EPA's
indirect and intramural costs) is $8,566,543. This cost estimate is based on the current
negotiated bid between EIMCO and CH,MHill and includes contingencies for change
orders and construction management services. Based on the foregoing, the cost share
presently is estimated to be $856,654." :

In addition, section 16(b) which previously in part provided, "The State assures
payment of its cost share obligation for actual remediation action costs for the HDS
remedial action at the Site pursuant to the Boulder Creek OU and the Old/No. 8 Mine
Seep OU, which shall be settled at reconciliation pursuant to Paragraph 32 below,
which shall not exceed $842,249", shall be deleted and be replaced by the following:

"The State assures payment of its cost share obligation for attual remediation action
costs for the HDS remedial action at the Site pursuant to the Boulder Creek OU and the
Old/No. 8 Mine Seep OU, which shall be settled at reconciliation pursuant to Paragraph
32 below, which shall not exceed $856,654". :
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All other terms and provisions shall remain unchariged.

In witness whereof, the parties hereto have executed this contract amendment. | '

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Yo, ——0 -t
Keith Takata, Deputy Director Date

Hazardous Waste Management Division
US. Environmental Protection Agency, Region IX

STATE OF CALIFORNIA
w V. Slailod
Paul D. Blais, Deputy Director Date

Site Mitigation Program
Department of Toxic Substances Control
California Environmental Protection Agency

AL 7 P%& G159

Marvin H. Philo, Chief Date
Office of Business Service

Department of Toxic Substances Control

California Environmental Protection Agency

e Only.

APPROVED
JN 3 0 1998

}[LEPT OF GF'._N}.BAL ?E"Vl(;ﬁs
(FoTT Bt




The total budget amount estimated for construction management is listed below.

B.LLQQELESI[I;;M%IE.
Construction Management
RA Project Management
RA Data Evaluation
Pre—Construction Conf
Perform RA
Quality Control
O&M Manual
Start-up/Shakedown Oper.
RA Subcontractor Support
Construction of the HDS Treatment

Plant (Subcontract costs, includes est.

taxes) '
e

TOTAL PROJECT COST

State Contract # 94-T0775 A-3

Estimated Cost
$1,054,817
$107.574
$57,227
$3,731
$664,180
$22,982
$40,232
$146,828
$12,063
$7,511,726

.$8,566,543

Val
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REVISED APPENDIX A #3
STATEMENT OF WORK
IRON MOUNTAIN MINE

HDS TREATMENT PLANT

DESCRIPTION: Construction and construction management for the interim remedial
action to construct the High Density Sludge (HDS) component of the treatment plant at
the Iron Mountain Mine (IMM) near Redding, California. The interim remedial action will
be constructed in accordance with specifications provided in Appendix E of the original
State Superfund Contract.

The cost estimate in the original Statement of Work was based on an engineering
estimate for construction of the HDS treatment plant. The first revised cost estimate
was based on the actual negotiated bid from the subcontractor. The increase in cost
between the engineering estimate and the subcontractor's actual bid can be attributed
to: increased material and labor costs due to inflation from the time the engineering
estimate was completed (1993); increased costs on factory quotes from the time of the
engineering estimate to time of the bid; and additional bonding and insurance premiums
that were not anticipated in the engineering estimate.

The revised cost estimate #2 included the necessary change orders to modify the
mixers and blowers in the existing simple mix system in order to meet the required the
performance standards of the HDS system plant; expanded start-up and shakedown
services and some change in site conditions.
[ ]

This revised cost estimate #3 included the necessary change orders to modify the
reactor platform, replace the sheared bolts, replace the baffle of the simple mix plant,
and other miscellaneous mechanical/structural modifications necessary to provide long-
term reliable treatment. Details on the changes can be found in the following
documents which are incorporated and by this reference made a part hereof:

/
Revised Work Plan Amendment No. 5, CH,MHill, November 26, 1997




